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EXECUTIVE SUMMARY
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Passed by the voters in November 2004, the Traffic Relief Act for Sonoma County (Measure M) contin-
ues to deliver multi-modal transportation improvements throughout the county. The Act provides for a 
¼ cent sales tax to be used to maintain local streets, fix potholes, accelerate the widening of Highway 101 
for High Occupancy Vehicle (HOV) lanes, improve local street operations, restore and enhance transit 
services, support the development of passenger rail service, and build safe bicycle and pedestrian routes.  
The funds are dedicated towards the specific programs and projects specified in the Expenditure Plan.

LOCAL STREETS REHABILITATION (LSR) AND LOCAL BUS TRANSIT (LBT) PROGRAMS  
Measure M continues to provide Sonoma County and its nine cities with a reliable fund source for 
on-going local street maintenance and public transit operational needs through its two apportion-
ment programs.  The LSR program provides all nine jurisdictions with increased funding for the main-
tenance and operations of their existing local streets.  The LBT program provides funding to three 
transit operators, to augment both regular and paratransit bus service.

HIGHWAY 101 PROGRAM
The Highway 101 program continued to make substantial progress in the delivery of High Occupan-
cy Vehicle (HOV) projects in Fiscal Year 2018-19.  Construction continued on the San Antonio Creek 
Bridge Curve Correction Project at the County Line (MSN B3) and the Sonoma Median Widening 
(MSN B2 Phase 2) south of Kastania Road Over Crossing.  The MSN C2 project opened bids on June 
12, 2019 and the apparent low bidder is within the full funded project allocations. Construction on MSN 
C2 will start in the fall of 2019.  The MSN C2 project is the final HOV lane project in Sonoma County to 
complete a 30 mile HOV system from south of the Marin/Sonoma County line to Windsor.  All Sonoma 
County Highway 101 planned HOV lanes will be opened by the end of 2022. 

LOCAL STREET PROJECTS (LSP) AND BICYCLE PEDESTRIAN PROJECTS PROGRAM
Local jurisdictions used Measure M to help fund various projects identified in the Local Street Projects (LSP) 
and Bicycle Pedestrian Projects (Bike-Ped) programs.  In the LSP program, the City of Santa Rosa nearly 
completed work on the Design phase of Hearn Avenue Phase 3 and continued progress on Fulton Avenue 
Improvements Phase 1.  The County continued plant establishment of the Airport Avenue Interchange land-
scaping and the SCTA continued progress on the Design phase for the Highway 116/121 Intersection project. 

Funding spent in the Bicycle and Pedestrian program dropped from the previous fiscal year as sponsors 
gear up for a new set of projects to move forward.  This year’s expenditures include the Santa Rosa 
Creek Trail, NWPRR Path, Access Across 101 in Rohnert Park, and Bicycle Safety and Education; includ-
ing Safe Routes to Schools and Bike to Work activities.  

PASSENGER RAIL PROGRAM (SMART)
SMART began service along the Initial Operating Segment (IOS) in August of 2017 and will open to Lark-
spur in late 2019, despite not expending Measure M funds in FY 18-19. 

In summary, Measure M has been a reliable fund source, helping to maintain and build upon Sonoma 
County’s transportation network.  Measure M funds have been used to improve the quality of local roads, 
maintain local bus transit service, reduce congestion, add HOV lanes to Highway 101 and improve inter-
changes, increase bicycle and pedestrian facilities, and bring commuter rail service to Sonoma County.  
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REVENUE AND DISBURSEMENTS
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Fiscal Year 2018-19 sales tax revenue totaled $26,798,285.  Compared to Fiscal Year 2017-18 revenue 
of $24,785,653, this reflects 8.1% year-to-year growth.  

Measure M’s Expenditure Plan guides the distribution of funding among programs and projects.  The 
following table summarizes the Measure M program accounts for the fiscal year ending June 30, 2019:

TABLE 1: MEASURE M FINANCIALS FISCAL YEAR 2018-19

Apportionment 
Programs

Beginning 
Balance

Revenue 
(Note 1)

Expenditures 
(Note 2)

Adjustments
 (Note 3)

Ending 
Balance

20% Local Road 
Rehabilitation (LSR)

$678,552 $5,380,280 $5,275,498 -$110,742 $672,591

10% Local Bus Transit (LBT) $285,412 $2,690,345 $2,637,952 -$55,295 $282,511
1% Administration $561,865 $280,376 $192,666 -$15,877 $633,697

Project Programs

40% Highway 101 Projects $28,371,314 $11,699,447 $20,266,779 $813,848 $20,617,830
20% Local Street 

Projects (LSP)
$24,935,914 $5,930,077 $2,459,388 $328,560 $28,735,163

4% Bike/Ped Projects $1,293,908 $1,489,901 $495,473 -$247,575 $2,040,762
5% Passenger Rail (SMART) $656,305 $1,365,633 $753,835 -$594,627 $673,475

Total Measure M $56,783,270 $28,836,060 $32,081,592 $118,291 $53,656,029

Note 1:  Revenue includes $26,798,285 in new sales tax revenue, $1,278,796 in interest and $758,979 in reimbursements. 

Note 2: Expenditures include $22,930,579 in program expenses, including $9,151,012 in Debt Service.

Note 3:  Adjustments include fiscal year end receivables and payables for both revenue and expenditures; as well as FY 18/19 

$500K partial loan repayment from Rail to LSP, and Prior Year Revenue received for Hwy 101.

Fiscal Year 2018-19 
sales tax revenue totaled

$26,798,285

Central Sonoma Valley Trail at Verano Avenue.
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A
APPORTIONMENT PROGRAMS

Of the six non-administrative programs within Measure M, two 
are considered apportionment programs in that funds are ap-
portioned to designated sponsors within the program, based on 
a formula.  The Expenditure Plan does not call for specific proj-
ects within these programs.  Local jurisdictions administer these 
funds and report on Measure M spending by submitting annual 
reporting letters.  

1  LOCAL STREETS REHABILITATION (LSR) PROGRAM

2 LOCAL BUS TRANSIT (LBT) PROGRAM



112019 MEASURE M STRATEGIC PLAN

1
LOCAL STREETS 
REHABILITATION  
(LSR) PROGRAM

20%

Measure M provides 20 percent of its revenues to the County and each of the nine cities to be used to repair 
potholes, maintain streets and keep traffic moving.  In Fiscal Year 2018-19, the SCTA distributed $5,275,498 
in Measure M – LSR funds to the County and the nine cities to use on their individual rehabilitation programs.  
Distribution percentages are by population and road mile formula.  Last year’s allocations were mistakenly 
calculated with a population only formula.  This year’s distribution corrected the mistake and new accounting 
controls have been added to avoid this error in the future.

TABLE 2 -  LOCAL STREET ROAD (LSR) PROGRAM REPORTING  
Fiscal Year 2018-19

LSR 
Jurisdiction

Unspent Prior 
Allocations

FY 2018-19 
Allocations

Interest 
Reported

Available in 
FY 2018-19

Expended in 
FY 2018-19

Rollover to 
FY 2019-20

Cloverdale $210,935 $74,189 $1,232 $286,356 $34,756 $251,601
Cotati $182,356 $54,392 $2,473 $239,221 $180,128 $59,093
Healdsburg* $0 $103,056 $0 $103,056 $103,056 $0
Petaluma $0 $415,293 $0 $415,293 $415,293 $0
Rohnert Park $227,690 $235,774 $4,317 $467,781 $32,727 $435,054
Santa Rosa $474,638 $1,211,821 $4,473 $1,690,932 $1,268,747 $422,186
Sebastopol $144,294 $56,228 $1,563 $202,085 $130,415 $71,670
Sonoma (City) $21,859 $78,401 $1,579 $101,838 $0 $101,838
Windsor $255,068 $200,409 $0 $455,477 $455,477 $0
County $0 $2,845,937 $0 $2,845,937 $2,845,937 $0
Totals $1,516,839 $5,275,498 $15,638 $6,807,976 $5,466,535 $1,341,441

* Healdsburg submitted revised reporting for FY 17-18 that resulted in a change in the Rollover to FY 18-19 to $0, not $112,438  

as previously reported 
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SCTA reports the following 
highlights:

CITY OF CLOVERDALE

The City of Cloverdale was al-
located $74,189 in Measure 
M - LSR funds this year. Com-
bined with $210,935 in unspent 
prior allocation and $1,232 in 
interest the City had a total of 
$286,356 available to spend.  
The City spent $34,756 on gen-
eral street maintenance on Vis-
ta Drive (filling potholes, lane 
striping, and red curb painting 
adjacent to fire hydrants).  The 
City rolled over $251,601 for fu-
ture years’ expenditures. 

CITY OF COTATI

The City of Cotati received 
$54,392 in Measure M - LSR 
funds this year. Combined with 
unspent prior years’ alloca-
tions of $182,356 and interest 
of $2,473, Cotati had $239,221 
available this year. The City ex-
pended $180,128 on construc-
tion of the city’s 2018 Street 
Construction and Improve-
ments Project (pavement pres-
ervation). The City applied a 
full depth reclamation on Larch 
Avenue from Lincoln Avenue to 
LaSalle Avenue, and Lakewood 

Avenue from Lincoln to 
La Salle. Crews ap-

plied wedge grinds 
with hot mix as-

phalt overlays 
on La Salle Av-
enue from E. 
Cotati Avenue 
to Lakewood 
Avenue, Lin-
coln from La 
Salle to the 

City Limits, and 
Larkspur Court.  

Overall, the City installed a 
total of 1.1 centerline miles of 
street paving, and six recon-
structed (Americans with Dis-
abilities Act (ADA) compliant)
curb ramps.  The City rolls over 
$59,093 for future years’ ex-
penditures.

CITY OF HEALDSBURG

The City of Healdsburg re-
ceived $103,056 in Measure M - 
LSR funds this year and did not 
report any interest earned. This 
City’s initial carry forward bal-
ance differs from that reported 
in the FY17/18 Annual Report 
because Healdsburg submitted 
revised figures based on an au-
dit of their accounting system.
The City spent the entire FY 18-
19 amount on various local road 
maintenance activities, includ-
ing: routine preventative main-
tenance of traffic signal sys-
tems, routine on-street striping 
and signage maintenance; re-
placement of in-ground flash-
ing lighted crosswalk system 
with a new, rapid rectangular 
flashing beacon (RRFB) on 
Healdsburg Avenue at the in-
tersection of Plaza Street; 600-
ft removal and replacement of 
the top .20-feet of pavement 

The City of Healdsburg  
received and expended  
$103,056 of Measure M  

funds this year.

City of Cotati

City of Healdsburg
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surface of the Healdsburg Av-
enue northbound right lane 
just north of Dry Creek/March 
Avenue; and pavement surface 
repairs at various locations 
throughout the City.  

CITY OF PETALUMA

The City of Petaluma received 
$415,293 in Measure M - LSR 
funds this year. Petaluma spent 
its entire balance of $415,293 in 
FY 2018-19 on its maintenance 
program. The maintenance pro-
gram includes pothole patch-
ing, skin patching, concrete 
work, pavement rehabilitation, 
overlays, street sign replace-
ment, and traffic and bike lane 
pavement delineation. Approx-
imately 3,480 potholes were 
repaired citywide. Skin patch-
ing, which is used to cover pot-
holes and seal the surround-
ing areas to prevent further 
potholing, was conducted on 
5,400 linear feet and included 
29 digouts. Edge grinding and 

a 2-inch overlay were in-
stalled on all or sections 

of Kiwi Court, Gregory 
Court, Persimmon Court and 

Canterbury Court totaling 20 
miles:  

A total of 112 faded traffic signs 
were replaced. Additionally, 
24,325 linear feet of lane lines 
were repainted including bike 
lanes, 6,315 linear feet of curb 
was painted, as well as 32 stop 
bars, 50 crosswalks, and 1,240 
traffic buttons were laid.

CITY OF ROHNERT PARK

The City of Rohnert Park re-
ceived $235,774 in Measure M - 
LSR funds this year. Combined 
with unspent prior years’ allo-
cations of $227,690 and inter-
est of $4,317, Rohnert Park had 
$467,781 of funding available. 
Rohnert Park expended a total 
of $32,727 this year and rolled 
over $435,054 for future years’ 
expenditures.

Rohnert Park spent $32,727 of 
Measure M - LSR funds on en-
vironmental compliance and 
design for its State Farm Drive 
Rehabilitation Project (Rohnert 
Park Expressway to Profession-
al Center Drive). The City will 

implement construction in the 
next reporting cycle (2019-20).

CITY OF SANTA ROSA

The City of Santa Rosa re-
ceived $1,211,821 in Measure 
M - LSR funds this year. Com-
bined with $474,638 in unspent 
prior years’ allocations and 
$4,473 in interest, the City had 
$1,690,932 in Measure M - LSR 
funding available. The City ex-
pended $1,268,747 and rolled 
over $422,186 for future years’ 
expenditures.

The City used $448,013 for the 
design and construction phase 
of the 2018 slurry seal project. 
The project included a few lo-
calized minor pavement dig 
outs, applied slurry seal, and 
installed new traffic stripes and 
pavement markings on approx-
imately 16.3 center line miles of 
city streets. 

The City also used $100,000 for 
the design phase of the Fulton 
Road reconstruction project. 
Paving was scheduled to start 
in Fall 2019 and will be reported 
in the next (2019-20) cycle.

Measure M funds in the amount 
of $485,734 were used by the 

Approximately 3,480  
potholes were repaired  
citywide in Petaluma. City of Petaluma
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City in the construction phase 
of the 2018 pavement preven-
tative maintenance program.  
Roads that received treatment 
included: 

• Yulupa Avenue between 
Douglas Drive and the City 
limits; (1.5 miles)

• Airway Drive between 
Piner Road and Hopper 
Avenue; (0.5 mile)

Finally, the City used $235,000 
in Measure M funds to continue 
maintenance of existing adap-
tive traffic control signals on 
College Avenue, Guerneville 
Road, Stony Point Road, and 
Mendocino Avenue totaling 49 
signals.  Santa Rosa Avenue 
was converted to adaptive traf-
fic control in 2018 and contin-
ues to be monitored. Marlow 
Road at Monroe School, which 
is on an adaptive corridor, was 
converted to a Flashing Yellow 
Arrow (FYA) protected per-
missive signal in August 2018. 
The City is also moving toward 
updated traffic signal software 
and controllers for the remain-
ing 150 signals. 

CITY OF SEBASTOPOL

The City of Sebastopol re-
ceived $56,228 in Measure M – 
LSR funds this year.  Combined 
with $144,294, in prior alloca-
tion and $1,563 in interest, the 
City had a total of $202,085 
available to spend.  Sebastopol 
expended a total of $130,415 to 
pave and maintain city owned 
Bodega Avenue and to im-
plement traffic calming and 
safety upgrades to three in-
tersections. The City rolls over 
the balance $71,670 for future 
years’ expenditures

CITY OF SONOMA

The City of Sonoma received 
$78,401 in Measure M - LSR 
funds this year.  Combined with 
$21,859 in unspent prior allo-
cations and $1,579 in interest, 
Sonoma had $101,838 available 
to spend. The City rolled over 
the entire amount for future 
years’ expenditures.

TOWN OF WINDSOR

The Town of Windsor received 
$200,409 in Measure M - LSR-
funds this year.  Combined with 
$255,068 prior allocation the 
Town had a total of $455,477 
to spend. The Town expended 
the entire amount on its 2017-18 
Pavement Preservation Project.  
This project included neighbor-
hoods east of Hembree Lane 
and north of Old Redwood 
Highway and Pleasant Avenue 
and Billington Lane. In total 
227,890 square yards of streets 
were repaired, slurry sealed 
and re-striped as part of the 
Town’s on-going Street Mainte-
nance program.

COUNTY OF SONOMA

The County of Sonoma re-
ceived and spent $2,845,937 
in Measure M - LSR funds on 
county roads maintenance this 
year. The County spent the fis-
cal year’s allocation on treat-
ments of crack sealing, grind 
and pave, overlay, and fog seal. 
In total 5.95 miles were treated 
on the following roads:

• Arnold Drive (.45 miles)
• Rainsville Road (.97 miles)
• Spring Hill Road (2.02 

miles)
• West Railroad Avenue (1.08 

miles)
 

Town of Windsor
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2 LOCAL BUS TRANSIT  
(LBT) PROGRAM10%

TABLE 3: LOCAL BUS TRANSIT (LBT) PROGRAM REPORTING 
Fiscal Year 2018-19

LBT Jurisdiction FY 2018-19 Allocations

County* $1,396,373
Santa Rosa $923,320
Petaluma $318,259
Totals $2,637,952

*Per Agreement, County has assumed operation of Healdsburg Transit.  County’s share includes $61,625 for Healdsburg as prescribed 

by the expenditure plan.

Sonoma County Transit received and expended $1,396,373 in Measure M – LBT funds this year.  Those funds 
include $61,625 in Measure M allocation for Healdsburg Transit, for which Sonoma County Transit has assumed 
operations.   There were 906,863 passenger trips taken on Sonoma County Transit which is a .9% decrease 
from last year and 58,711 passenger trips taken on Sonoma County paratransit which is a .8% decrease from 
last year.  

Santa Rosa CityBus received $923,320 in Measure M – LBT funds this year. CityBus spent the entire amount on 
transit operations.  The City used $895,920 for fixed route operations and $27,500 on Paratransit Operations. 
CityBus provided service to 1,852,000 passengers and the reliability and on-time performance of the fixed-route 
service has increased.  Measure M provided about 7% of the fixed route operating revenue (and about 2% of ADA 
paratransit operating revenue) and continues to play a vital role as a stable source of local funding for CityBus 
service. 

Petaluma Transit received and spent $318,259 in Measure M – LBT funds.  Petaluma Transit spent their full 
allocation of Measure M – LBT funds to sustain both their fixed-route and paratransit operations. Measure M 
funds account for approximately 11% of Petaluma Transit’s operating budget.  Petaluma Transit saw a decrease 
of 3% fixed route ridership (332,292 trips) over FY 2017-18.  Petaluma Paratransit experienced a decrease of 1% 
(16,987 trips).

It is difficult to generalize why transit ridership fluctuates year to year because so many factors, such as gas 
prices, housing availability, and route adjustments can impact each transit operator differently.  This annual 
report is meant to be a snapshot of the 18/19 fiscal year.  For more detailed information about ridership trends 
over time, please reference the Sonoma County Comprehensive Transportation Plan (available on the SCTA 
website www.scta.ca.gov).
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B
PROJECT PROGRAMS

The remaining four Measure M programs are considered project 
programs in that the Measure M Expenditure Plan calls for one 
or more specific projects within each program.   

1  HIGHWAY 101 PROGRAM

2 LOCAL STREET PROJECTS

3 BIKE & PEDESTRIAN PROJECTS

4 PASSENGER RAIL PROGRAM
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1 HIGHWAY 101 
PROGRAM40%

Measure M contributes 40 per-
cent of its sales tax revenue to 
the Highway 101 program.  SCTA 
manages the Measure M - High-
way 101 program fund to devel-
op and build High Occupancy 
Vehicle (HOV) lane projects 
along five distinct areas of High-
way 101, as described in the Ex-
penditure Plan.  Net funding in 
the account began with a bal-
ance of $28,371,314.  Revenue to 
the program totaled $11,699,447, 
consisting of $10,719,314 in sales 
tax, $605,623 in interest, and 
$374,510 in reimbursements.  Ex-
penditures totaled $20,266,779.  
Adjustments totaled $813,848 
leaving an ending balance of 
$20,617,830 (see Table 1, and 
project information sheets for 
more details).  

For purposes of discussion, the below abbreviations apply to the 
information sheets on the following pages:

• PAED: Project Approval/Environmental Document
• PSE: Project Specifications and Estimate
• ROW CAP: Right of Way Capital
• ROW SUP: Right of Way Support
• CON CAP: Construction Capital
• CON SUP: Construction Support
• PM: Project Management

Highway 101 expenditures are tracked in accordance with the 
Measure M Expenditure Plan.  The financing account includes the 
cost of financing, including interest and principal payments on the 
2011 and 2015 revenue bonds.  The following table summarizes 
Fiscal Year 2018-19 expenditures against the Measure M - Highway 
101 Program fund:

TABLE 4 – HIGHWAY 101 PROGRAMFiscal Year 2018-19  
Project Expenditures

PROJECT NAME EXPENDITURES

Wilfred $0

North $23,082

Central -$125,040

MSN-County Line to Pet River $6,386,419

MSN-Pet River to Old Red $5,422,949

Financing $8,431,346

TOTAL $20,138,756

Note:  101 Expenditures include $8,417,541 in principal and interest payments 
for debt service. Total Expenditures above = $20,266,779 (Highway 101 Expen-
ditures from Table 1) - $128,024 in Adjustments (See table on page 23 for more 
details).

SCTA works with the Metropolitan Transportation Commission 
(MTC), Caltrans, and local partners to deliver the Highway 101 pro-
gram.  The following exhibits describe the status of the four High-
way 101 projects:
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WILFRED | Rohnert Park Expressway in Rohnert Park to  
Santa Rosa Avenue in Santa Rosa

PROJECT LOCATION:

This project will construct approximately 1.6 miles of High Oc-
cupancy Vehicle (HOV) lanes from just north of the Rohnert 
Park Expressway Overcrossing to Santa Rosa Avenue Over-
crossing in Rohnert Park.  

PROJECT SCOPE:

• Reduce recurrent congestion on Highway 101
• Improve access and circulation between local streets  

and Highway 101
• Upgrade highway facility to current standards

ADDITIONAL PROJECT DETAILS:

• Add northbound and southbound High Occupancy Vehi-
cle (HOV) lanes by widening the freeway from four to six 
lanes

• Widen shoulders
• Upgrade highway drainage facilities
• Add concrete median barrier
• Correct the vertical alignment of Highway 101
• Construct a new bridge undercrossing to link Wilfred Av-

enue to Golf Course Drive 
• Replace the existing Wilfred/Commerce Boulevard Un-

dercrossing 
• Construct a two lane collector-distributor road between 

Wilfred Avenue and Santa Rosa Avenue on southbound 
Highway 101 

• Build auxiliary lanes between Rohnert Park Expressway 
Overcrossing to Wilfred Avenue/Golf Course Drive Inter-
change 

• Build auxiliary Lane northbound from Wilfred/Golf Course 
Drive to Santa Rosa Avenue Overcrossing 

• Construct HOV bypass lanes, ramp metering, CHP en-
forcement areas, and re-alignment of on-ramps

• Re-alignment of Wilfred Avenue, Golf Course Drive, Com-
merce Boulevard, and Roberts Lake Road 

• Construct sidewalks and bicycle lanes along Wilfred Ave-
nue/Golf Course Drive 
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HIGHWAY 101 - WILFRED AVE INTERCHANGE
AND HOV LANE WIDENING PROJECT

Wilfred Ave

Golf Course Dr

PROJECT STATUS/SCHEDULE: Wilfred – 
Wilfred - SCTA secured $73.3 Million in Corridor 
Mobility Improvement Account (Prop. 1B), State 
Transportation Improvement Program (STIP), 
and Measure M funding to fully fund the roadway 
portion of the Wilfred Project.   Construction of 
the roadway phase of the Wilfred project started in 
spring 2009 and was completed on June 28, 2013.  
Construction and Right-of-Way phases continued 
through 2015 and are complete.

Phase L –SCTA is pursuing funding opportunities for a 
follow-up landscaping project. The project schedule is 
dependent upon securing funding.

FISCAL YEAR 2018-19 EXPENDITURES:

FY 2018-19, SCTA expended a total of $0 in Measure 
M – Highway 101 Projects Program funds on the Wilfred 
project.

PROJECT MAP
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NORTH | Steele Lane in Santa Rosa to 
Windsor River Road in Windsor

This project has been split into three phases, Phase A – High-
way 101 High Occupancy Vehicle (HOV) Lanes; Phase B- Air-
port Boulevard & Fulton Road Interchange Improvements 
and Soundwalls in Windsor; and a follow-up landscaping 
project.  In addition, the Steele Lane Interchange Project 
(Phase S) was included as an early phase of the North proj-
ect.  The Phase S project was completed in 2008.

PROJECT SCOPE

• Reduce recurrent congestion on Highway 101 by con-
structing a northbound and southbound HOV lane

• Upgrade existing freeway to current standards including 
widening shoulders and ramp improvements

• Rehabilitate existing highway

ADDITIONAL PROJECT DETAILS

Phase A – Highway 101 High Occupancy Vehicle (HOV) Lanes 
from Steele Lane in Santa Rosa to Windsor River Road in 
Windsor

• Construct northbound and southbound High Occupancy 
Vehicle (HOV) Lanes and provide standard 10 feet shoul-
ders

• Upgrade on and off-ramps and provide HOV bypass lanes 
• Rehabilitate existing highway
• Upgrade drainage
• Widen bridges at Mark West Creek, Pool Creek, and 

Pruitt Creek
• Construct southbound auxiliary lanes at the Hopper Ave-

nue and Mendocino Avenue on-ramps
• Extend auxiliary lanes from north of Steele Lane to Bicen-

tennial Way
• Install Intelligent Transportation System (ITS) devices, 

consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a 
highway advisory radio system

Phase B - Airport Boulevard & Fulton Road Interchange Im-
provements & Sound walls in Windsor

• Replace Airport Boulevard Overcrossing with a new 5 lane 
structure (4 travel lanes and one turn lane)

• Reduce Highway 101 congestion and traffic weaving by 
reconfiguring ramps at Airport Boulevard and closing the 
ramps at Fulton Road 

• Construct sound walls in Windsor between Shiloh Road 
and Windsor River Road (Formerly Phase C)

Phase L1 – Landscaping for Airport Blvd. overcrossing and 
Highway 101 interchange.

Phase L – Follow-up Landscaping

• Landscape Highway 101 Steele Lane to Windsor River Road.

PROJECT STATUS / SCHEDULE :
The Environmental Assessment/Environmental Impact Re-
port (EA/EIR) was completed in October 2007.  The EA/
EIR was revalidated in June 2010 for Phase B to include the 
replacement of the Airport Boulevard Overcrossing. 
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Phase A – SCTA secured $111.8 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), State Transpor-
tation Improvement Program (STIP), Federal Earmark, 
and Measure M funding to fully fund Phase A of the 
North Project.   The project completed construction in 
December 2010.  

Phase B - SCTA and Sonoma County Public Works se-
cured $53.9 Million in Measure M, County, Corridor Mo-
bility Improvement Account (Prop 1B), and State and 
Local Partnership Program (Prop 1B) funding to ful-
ly fund the North-B project.   Construction started in 
spring 2013 and was substantially complete by the end 
of 2014, although due to plant establishment the final 
construction contract acceptance was August 3, 2015.  
Environmental mitigation monitoring, maintenance and 
reporting will continue through 2021.  Final right of way 
activities are anticipated to be complete in 2020.  

Phase L1 –Construction began in the spring of 2017 and com-
pleted late in 2017.  Three years of plant establishment will 
be complete in 2020. 

Phase L – SCTA is pursuing funding opportunities for a fol-
low-up landscaping project. The project schedule is depen-
dent upon securing funding.

FISCAL YEAR 2018-19 EXPENDITURES:

In FY 2018-19, SCTA expended a total of $23,082 in Mea-
sure M – Highway 101 Projects Program funds on the 
North project as shown in the following table

PHASE NORTH B TOTAL

ROW SUP $20,014 $20,014

PM $3,068 $3,068

Total $23,082 $23,082

FISCAL YEAR 2018-19 REIMBURSEMENTS:

In FY 2018-19, SCTA collected a total of $0 in reimburse-
ments for the North-B project from the County based on 
funding commitments included in cooperative agreements.
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CENTRAL |Old Redwood Highway in Petaluma to 
Rohnert Park Expressway in Rohnert Park

This project has been split into four phases, Phase A - from 
North of Pepper Road to Rohnert Park Expressway; Phase 
B-from Old Redwood Highway to North of Pepper Road; 
Phase C, the Old Redwood – Highway 101 Interchange; and a 
follow-up landscaping project.

PROJECT SCOPE:

• Reduce recurrent congestion on Highway 101 by con-
structing a northbound and southbound High Occupancy 
Vehicle (HOV) lane

• Upgrade existing freeway to current standards

ADDITIONAL PROJECT DETAILS:

Phase A – Highway 101 High Occupancy Vehicle (HOV) Lanes 
from North of Pepper Road to Rohnert Park Expressway

• Construct northbound and southbound HOV lanes from 
north of Pepper Road to Rohnert Park Expressway

• Construct auxiliary lanes between Route 116 (West) and 
Rohnert Park Expressway

• Replace the Highway 101 southbound bridges at Copeland 
Creek and Laguna de Santa Rosa

• Widen Highway 101 bridge at West Sierra Avenue
• Replace the existing Route 116 (West) Undercrossing and 

modify the interchange ramps for improved alignment, 
construct HOV bypass lanes, ramp metering and Califor-
nia Highway Patrol (CHP) enforcement areas

• Correct the profile of Highway 101 at the Route 116 (West) 
Interchange

• Install Intelligent Transportation System (ITS) devices, 
consisting of closed circuit television cameras, change-
able message signs, traffic monitoring stations, and a 
highway advisory radio system

• Replace the Railroad Avenue Undercrossing
• Construct sound walls in Cotati 

Phase B - Highway 101 High Occupancy Vehicle (HOV) Lanes 
from Old Redwood Highway in Petaluma to North of Pepper 
Road

• Construct northbound and southbound HOV lanes from 
north of Old Redwood Highway to north of Pepper Road

• Widen Highway 101 bridge at Willow Brook
• Install Intelligent Transportation System (ITS) devices, 

consisting of closed circuit television cameras, change-
able message signs, and traffic monitoring stations

• Construct a sound wall in Petaluma

Phase C – Highway 101 and Old Redwood Highway Interchange in 
Petaluma

• Replace Old Redwood Highway Overcrossing with a 
4-lane structure, including sidewalks and bike lanes

• Re-construct ramps to Highway 101 at Old Redwood High-
way, including HOV bypass lanes, CHP enforcement areas, 
and ramp metering

• Construct southern portion of sound wall near south-
bound off-ramp

Phase L1 – Phase A Landscaping at Gravenstein Highway 116 
Undercrossing

• Street tree planting installed by City of Cotati

Phase L – Follow-up Landscaping 

• Landscape Highway 101 from Old Redwood Highway In-
terchange to Rohnert Park Expressway

PROJECT STATUS / SCHEDULE:
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The Environmental Assessment/Environmental Impact 
Report (EA/EIR) was completed in August 2007.  The 
EA/EIR was re-validated in May 2010 for Phase C to 
include the Old Redwood Highway Overcrossing.

Phase A – SCTA secured $84.9 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), State Transpor-
tation Improvement Program (STIP), and Measure M 
funding to fully fund Phase A of the Central Project.  
Construction started in late 2009 and was completed 
on December 26, 2012. 

Phase B - SCTA secured $18.2 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), and Measure M 
funding to fully fund Phase B of the Central Project.  
Construction started in May 2010 and was completed 
on July 8, 2013.

Phase C – SCTA and City of Petaluma secured $38.2 
Million in Measure M, City of Petaluma, and State and 
Local Partnership Program (Prop 1B) funding to ful-
ly fund Phase C of the Central Project.  Construction 
started in spring 2013 and was completed by the end 
of 2015.  On site plant establishment was completed in 
June 2016.  Willow Brook Creek environmental mitiga-
tion is seeking resource agency signoff in 2019.  Final 
right of way mapping and monumentation is scheduled 
for completion in 2020.

Phase L1 – City of Cotati received funding of $50,000 
to perform street tree planting that was completed in 
2017 at the Gravenstein Highway 116 undercrossing.

Phase L – SCTA is pursuing funding opportunities for a fol-
low-up landscaping project. The project schedule is depen-
dent upon securing funding.  
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FISCAL YEAR 2018-19 EXPENDITURES:

In FY 2018-19, SCTA was credited a total of $125,040 in Mea-
sure M – Highway 101 Program funds on the Central project, 
as shown in the following table:

PHASE CENTRAL C TOTAL

CON CAP1 -$128,024 -$128,024

PM $2,983 $2,983

Total -$125,040 -$125,040
1 Central C CON CAP expenditures include -$128,024 in re-
fund of expenditures in EFS in FYE 18/19. When Cooperative 
Agreement 04-2363 was closed out with Caltrans, the to-
tal Caltrans expenditures that are SCTA reimbursable were 
$128,024 less than the estimated Caltrans expenditures pri-
or to closeout, therefore Caltrans issued the reimbursement 
to SCTA and is shown here as a negative expenditure.

FISCAL YEAR 2018-19 REIMBURSEMENTS:

In FY 18/19, SCTA collected a total of $0 in reimbursements 
for the Central projects from Caltrans and the City of Petalu-
ma based on funding commitments included in cooperative 
agreements.
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MARIN-SONOMA 
NARROWS (MSN)

From State Route 37 in Novato (Marin County) to  
Old Redwood Highway in Petaluma (Sonoma County)
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The MSN project area is divided into three segments: Seg-
ment A, from Route 37 to Atherton Avenue in Novato (Marin 
County), Segment B, from Atherton Avenue in Novato to Pet-
aluma River Bridge, and Segment C from the Petaluma River 
Bridge to Old Redwood Highway in Petaluma.  To accelerate 
delivery of an initial fundable phase, this project has been di-
vided into eleven (11) fully funded projects (A1, A2, A3, B1, B2, 
B2 Phase 2, B3, C1, C2, C3, and L1).

PROJECT SCOPE:

• Reduce recurrent congestion on Highway 101 by con-
structing a northbound and southbound High Occupancy 
Vehicle (HOV) lane

• Upgrade existing freeway (Segments A and C) and rural 
highway facility (Segment B) to current freeway standards

ADDITIONAL PROJECT DETAILS:

Contract A1 – Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Route 37 in Novato to north of Atherton Avenue 
(Marin County)

• Add northbound HOV lane from Route 37 to north of Ath-
erton Avenue

• Add southbound HOV lane from Rowland Boulevard Over-
crossing to Route 37 

• Widen shoulders
• Install HOV-bypass lanes and ramp metering to on and off 

ramps
• Construct sound walls and retaining walls
• Widen Novato Creek, Franklin Overhead and Olive Ave-

nue Undercrossing bridges for northbound HOV lane

Contract A2 – Highway 101 Southbound High Occupancy 
Vehicle (HOV) Lane from the Franklin Overhead to Rowland 
Boulevard (Marin County)

• Extend the southbound HOV lane from the Franklin Over-
head to the Rowland Boulevard Overcrossing 

• Widen Novato Creek bridge for southbound HOV lane

Contract A3 – Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Atherton Avenue to 1.4 miles south of the San An-
tonio Road Interchange (Marin County)

• Extend northbound HOV lane from Atherton Avenue to 1.4 
miles south of the San Antonio Road Interchange

• Widen the North Novato Overhead bridge for a north-
bound HOV lane

Contract B1 – San Antonio Road Interchange and Frontage 
Roads (Marin County)

• Upgrade the existing Redwood Landfill Overcrossing to a 
full interchange with standard freeway on and off ramps

• Construct frontage roads to remove uncontrolled access 
to Highway 101

Provide Class I and Class II bicycle facilities along new 
frontage roads

Contract B2 – Petaluma River Bridge & Petaluma Boulevard 
South Interchange and Frontage Roads

• Replace the existing two lane northbound and south-
bound Petaluma River Bridge with a 6-lane bridge with 
standard inside and outside shoulders

• Construct a new overcrossing and standard freeway in-
terchange with on and off ramps at Petaluma Boulevard 
South

• Provide ramp metering equipment to southbound on-
ramp at Petaluma Boulevard South

• Construct frontage roads to remove uncontrolled access 
to Highway 101

• Provide Class II bicycle facilities along new frontage roads

Contract B3 – San Antonio Creek Curve Correction and 
Re-alignment (Marin & Sonoma Counties)

• Re-align Highway 101 to correct horizontal alignment at 
San Antonio Creek

• Construct a new Highway 101 San Antonio Creek bridge
• Remove the existing southbound San Antonio Creek 

bridge
• Convert the existing northbound San Antonio Creek 

bridge to the frontage road system connecting to the Red-
wood Landfill Interchange 

• Construct Class I and Class II  bicycle facilities along 
frontage roads

Contract C1 – East Washington Street Interchange

• Reconfigure the on-ramp from East Washington Street 
to southbound Highway 101, and construct a HOV bypass 
lane

• Construct a new on-ramp from westbound East Washing-
ton Street to northbound Highway 101, construct a HOV 
bypass lane and new bridge over Washington Creek

• Widen the terminus of the northbound off-ramp from High-
way 101 to East Washington Street

Contract C2 – Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Route 116 (East) to Old Redwood Highway in Pet-
aluma

• Add northbound and southbound HOV lanes from Route 
116 (East) to just north of the Corona Road Overcrossing

• Widen shoulders
• Construct HOV-bypass lanes and ramp metering at vari-

ous ramp locations
• Construct sound walls and retaining walls
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• Widen Washington Creek and Lynch Creek bridges for 
northbound and southbound HOV lanes

• Replace North Petaluma Overhead Bridge and correct 
vertical alignment

• Construct Rainer Undercrossing bridge 
• Re-align southbound and northbound off-ramps at East 

Washington Street Interchange
• Re-align southbound off-ramp at Route 116 (East)/Lakev-

ille Highway Interchange
• Construct northbound auxiliary lane between Route 116 

(East)/Lakeville Highway and East Washington Street In-
terchanges

Contract C3 – Petaluma River and Route 116 (East) Bridges

• Widen the existing southbound Route 116 Separation 
Bridge for HOV lane

• Replace the existing northbound Route 116 Separation 
Bridge with a 3-lane bridge with standard inside and out-
side shoulders

Contract B2 Phase 2 Sonoma Median Widening

• Construct a northbound and southbound HOV lane from 
just south of the Marin/Sonoma County line to just north 
of the Lakeville Highway Interchange

Contract L1A – Initial Tree Replacement Planting

• Plant trees along Highway 101 in Marin County and near 
the new Petaluma Boulevard South Interchange in Sono-
ma County

Future Phases:  

• Construct remaining HOV lanes in Segments A and B
• Widen remaining shoulders 
• Provide HOV-bypass lanes and ramp metering to remain-

ing ramps in Segment A
• Widen Novato Creek, Franklin Overhead and Olive Under-

crossing bridges for southbound HOV lane in Segment A
• Complete remaining bike lanes along frontage roads
• Additional tree replacement planting and landscaping not 

covered in Contract L1

PROJECT STATUS / SCHEDULE:

Caltrans completed the environmental document in October 
2009.

Phase 1 (Contracts A1, A2, A3, B1, B2, B3, C1, C3 and L1) - Cal-
trans, SCTA and Transportation Authority of Marin (TAM) se-
cured $424 Million in Corridor Mobility Improvement Account 
(Prop 1B), State Transportation Improvement Program (STIP), 
Transportation Construction Relief Program (TCRP), Sonoma 
County Measure M, and Federal demonstration and earmark 
funding to fully fund the Phase 1 projects.    

continued on next page 
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Contract A1 The construction contract was awarded 
on July 2, 2011 and was completed on December 17, 
2012

Contract A2 The construction contract was awarded 
on November 8, 2012 and was completed on Decem-
ber 24, 2013.

Contract A3 The construction contract was awarded 
on November 1, 2012 and was completed in December 
of 2014.

Contract B1 The construction contract was awarded 
on September 14, 2012 and was completed in April of 
2016.

Contract B2 The construction contract was awarded 
on November 1, 2012 and was completed in July 2017.

Contract B3 The construction contract was awarded on Janu-
ary 21, 2016 and is expected to be completed in 2020.

Contract C1 The construction contract was awarded 
on November 1, 2011 and was completed on June 19, 
2014.  

Contract C3 The construction contract was awarded 
on November 2, 2012.  Construction started in spring 
2013 and was complete in 2016.

SB San Antonio Creek Bridge on  
US 101 looking north
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MARIN-SONOMA 
NARROWS (MSN)
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From State Route 37 in Novato (Marin County) to  
Old Redwood Highway in Petaluma (Sonoma County)

Contract L1A commenced construction 
after completion of the Phase 1 roadway 
work in 2016.  Five years of plant estab-
lishment will go through 2022.  

Phase 2 (Contracts C2, B2 Phase 2 and 
Additional Contracts to be Developed)

Contract C2 Caltrans opened bids on 
June 12, 2019 and construction will start 
in the Fall of 2019.  This contract is the 
final HOV project in Sonoma County 
providing continuous HOV lanes for 30 
miles from south of the Marin/Sonoma 
County line to Windsor.   Planned HOV 
lanes will open in Sonoma County by 
the end of 2022.

Contract B2 Phase 2 Sonoma Medi-
an Widening - Construction started in 
April 2018.  HOV Lanes to open in late 
2019 and construction completed by 
July 2020. 

Future Contracts - Subsequent Phase 2 
contracts to extend HOV lanes in Marin 
County and landscape the corridor will 
be developed as funding is secured.

FISCAL YEAR 2018-2019 EXPENDITURES:

In FY 2018-19, SCTA expended a total of $11,809,368 in Measure M – Highway 101 
Projects Program funds on the MSN Project as shown in the following table:

PHASE B2 B3 C1 C2 B2 PHASE 2 TOTAL

PS&E $0 $0 $0 $701,873 $0 $701,873

ROW 
SUP

$0 $0 $0 $351,694 $0 $351,694

ROW  
CAP

$0 $0 $0 $3,424,244 $0 $3,424,244

CON  
SUP

$0 $0 $47,268 $734,405 $374,510 $1,156,183

CON  

CAP

$0 $0 $0 $0 $5,857,217 $5,857,217

PM $20 $46,303 $0 $163,466 $108,368 $318,157

Total $20 $46,303 $47,268 $5,375,681 $6,340,096 $11,809,368

FISCAL YEAR 2018-2019 REIMBURSEMENTS:

In FY 2018-19, SCTA received a total of $374,509 in reimbursements for the MSN 
Project based on funding commitments included in cooperative agreements with 
Caltrans as shown in the following table:

PHASE B2 PHASE 2 TOTAL

CON SUP $374,509 $374,509 

Total $374,509 $374,509 

MSN San Antonio Bridge Replacement & Future Bike Path
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SCTA - May 10, 2019
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PROJECT MAPS

Skillman
Sonoma
County

Marin
County

Petaluma

Novato

Atherton Ave

Was hingt on

MIXED FLOW

HOV BUILT/FUNDED HOV
B7

CT
32

05
_M

SN
_P

ha
se

s_
11

_1
9_

20
18

_H
OV

_L
AN

ES
_V

2 0
8/0

1/2
01

9

E

Old Redwood 
Hwy

Hwy 116/Lakeville I/C

Petaluma Blvd
S. I/C

Landfill I/C

Not to scale - This graphic is provided 
for illustrative purposes only.

MSN P
roj

ec
t L

im
it

Marin-Sonoma Narrows (MSN) HOV Lane Projects

Lanes Open
End of 2022

Lanes Open
End of 2019

B7



292019 MEASURE M STRATEGIC PLAN

P
R

O
JE

C
T

 P
R

O
G

R
A

M
S

 Continued from previous page

PROJECT PHASES MAP

Novato Blvd

San Antonio Road

Skillman

Sonoma
County

Marin
County

Petaluma
Segment C

Segment B

Segment A

Novato

Atherton Ave

Washin gton

Petaluma Blvd
S. I/C

MSN CONTRACTS
In Progress

Completed

B7 (design)
B2 Phase 2 (const.) 
B3 (const.)
B8 (env-reval)
B6 (env-reval)
C2 (const.)

A1
A2
A3
B1
B2
C3

Follow-up Mitigation / Landscape Contracts Not Shown CT
32

05
_M

SN
_P

ha
se

s_
11

_1
9_

20
18

_C
ON

TR
AC

TS
_V

1 0
8/0

1/2
01

9

C2 - HOV lanes in Petaluma

C3 - Lakeville I/C

B2 - Kastania I/C, Frontage Rds
& Petaluma River Bridge

B2 PHASE II - HOV Lanes
In Sonoma County

B3 - Curve Correction

B6 - Replace Local Bridge
(San Antonio Rd Bridge)

B8 - Utility Relocation
In Marin County

B7 - HOV Lanes
In Marin County

A2 - S/B HOV Lane
In Novato

B1 - Landfill I/C &
Frontage Rds

A3 - N/B HOV Lane
In Marin County

A1 - HOV Lanes
In Novato

Hwy 116/Lakeville I/C

MARIN-SONOMA NARROWS (MSN) CONTRACTS

E



30 SONOMA COUNTY TRANSPORTATION AUTHORITY

2 LOCAL STREET PROJECTS 
(LSP) PROGRAM

Measure M contributes 20 percent of its revenue to the Local Street Projects (LSP) Program.  Net funding in 
the account began with a balance of $24,935,914.  Revenue to the program totaled $5,930,077, consisting 
of $5,359,657 in sales tax and $570,420 in interest.  Expenditures totaled $2,459,388, while adjustments 
totaled $328,560, leaving an ending balance of $28,735,163 (See Table 1).  

Table 5A represents FY 2018-19 appropriations and expenditures for projects managed by the local juris-
dictions whereas Table 5B represents the expenditures for projects managed directly by the SCTA

TABLE 5A - LSP PROGRAM APPROPRIATION/EXPENDITURE REPORTING 
Fiscal Year 2018-19

LSP 
PROJECT NAME

BEGINNING  
APPROPRIATION 

BALANCE

FY 2018-19  
APPROPRIATION

FY 2018-19 
EXPENDITURES

ENDING  
APPROPRIATION 

BALANCE

Airport IC - Phase 4A 
(Landscape)

$374,920 $0 $20,111 $354,809

Hearn  
Avenue  
Interchange

$2,597,483 $0 $846,467 $1,751,017

Fulton $1,099,772 $0 $694,984 $404,788

Totals $4,072,175 $0 $1,561,561 $2,510,614

TABLE 5B - LSP PROGRAM EXPENDITURES - PROJECTS MANAGED BY SCTA 

LSP PROJECT NAME EXPENDITURES

Airport Interchange - Phase 4 $4,926

Route 116/121 Intersection $892,901

Totals $897,827

Note:  LSP Expenditures include $38,108.42 in retention withheld from consultant on Route 116/121 intersection improvements.

The following exhibits describe the status of the five LSP projects that were advanced in FY2018-19:

2  |  LOCAL STREET PROJECTS

20%
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2  |  LOCAL STREET PROJECTS
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LABEL DESCRIPTION PROJECT SPONSOR
1 Penngrove Improvements Sonoma County TPW
2 Airport Blvd. Improvements Sonoma County TPW
3 Rt. 121 and Rt. 116 - Arnold Dr. Improvements Sonoma County TPW
4 Forestville Bypass Sonoma County TPW
5 Old Redwood Highway Interchange Petaluma
6 Hearn Ave. Interchange Santa Rosa
7 Farmers Lane Extension Santa Rosa
8 Mark West Springs Road Improvements Sonoma County TPW
9 River Road Improvements Sonoma County TPW

10 Fulton Road Improvements Santa Rosa
11 Bodega Highway Improvements Sonoma County TPW

MEASURE M LOCAL ROAD PROJECTS

Legend

! Project Location
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Highways

Major Roads

City Limits

SCTA - October 5, 2018
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Highlighted to indicate projects shown in the following pages.
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AIRPORT BOULEVARD IMPROVEMENTS & 
AIRPORT BOULEVARD INTERCHANGE

PROJECT SCOPE:

This project will signalize and widen Air-
port Boulevard from Sonoma County Air-
port over Highway 101 to Old Redwood 
Highway.  The project will also extend 
Brickway Boulevard from Laughlin Road to 
River Road as a congestion relief measure 
for the Airport Boulevard Interchange.

ADDITIONAL PROJECT DETAILS:

The Airport Boulevard project will be 
constructed in five separate phases over 
the course of several years.  Some of the 
phases have yet to be programmed as 
they are planned for years beyond what 
is included in the current Strategic Plan.  

Phase 1A will widen Airport Boulevard to 
accommodate additional lanes between 
Highway 101 and Aviation Boulevard and 
install traffic signals at the intersection 
of Aviation Boulevard and Airport Bou-
levard.

Phase 1 will widen Airport Boulevard 
between Ordinance Road and Aviation 
Boulevard.  

Phase 2 includes the construction of a 
new road and bridge across Mark West 
Creek from Brickway Boulevard to 
Laughlin Road.

Phase 3 will widen Airport Boulevard be-
tween Old Redwood Highway and High-
way 101 including the addition of a traf-
fic signals at the intersection of Fulton 
Road and Highway 101.  

Phase 4 will construct a new Airport 
Boulevard Interchange project.  This 
project was combined with the Highway 
101 Project #2 – North Phase B project.  
The project will replace the existing Air-
port Boulevard Overcrossing with a new 
five lane bridge including a sidewalk and 
bike lanes.  

Phase 4a is landscaping for Airport Bou-
levard Overcrossing and Interchange at 
Highway 101.  

Phase 5 extends Laughlin Road from 
River Road to Phase 2 Project bridge 
across Mark West Creek connecting to 
Brickway Boulevard. 

PROJECT STATUS / SCHEDULE:
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LOCAL STREETS PROJECTS - 
AIRPORT DRIVE IMPROVEMENTS

PHASE 1

PHASE 2

PHASE 3

PHASE 5

PHASE 4

£¤101

WINDSOR

PHASE 1A

SCTA - October 5, 2018

Phase 1A Phase 1A work is complete.

Phase 1 Schedule is to be determined, dependent upon securing funding.  

Phase 2 Funding for preliminary engineering and environmental phases was iden-
tified in 2013 and design work was underway.  Due to inadequate funding and fed-
erally ineligible expenditure this project is on hold indefinitely. 

Phase 3 Construction was completed in April 2013.

Phase 4 The project was environmentally cleared through a revalidation of 
the Environmental Assessment/Final Environmental Impact Report on the 
Highway 101 Project in October 2007.   The project started construction in 
Spring 2013 and was substantially complete by the end of 2014, although 
due to plant establishment the final construction contract acceptance was 
August 3, 2015.  See the Highway 101 Project #2 – North Phase B information 
sheet for more information on the interchange project.

Phase 4a Construction began in the spring of 2017 and completed by the end of 
2017.  Plant Establishment will continue through the end of 2020

Phase 5 Scoping is complete and the Environmental and Design work commenced 
in 2013. Due to inadequate funding and federally ineligible expenditures this proj-
ect is on hold indefinitely

FISCAL YEAR 2018-19 EXPENDITURES::

In FY 2018/19 SCTA disbursed $20,111 to Sonoma County Transportation and Pub-
lic Works (TPW) for Airport Blvd Phase 4A.  TPW has $354,809 remaining in the 
current appropriation balance for Airport Blvd Phase 4A.  SCTA expended a total 
of $4,926 in Measure M - LSP funds for construction support on the Airport Phase 
4 - North-B project by cooperative agreement with the County.  See the Highway 101 
Project #2 - North-B for additional financial information.
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HIGHWAY 121/116 INTERSECTION IMPROVEMENTS 
& ARNOLD DRIVE IMPROVEMENTS

PROJECT SCOPE:

This project would remove a right turn 
lane and install a traffic signal or round-
about at the intersection of Highway 
121 and 116. The project would relocate 
the park and ride lot, replace the Yel-
low Creek Bridge (if a traffic signal is 
installed), and widen the roadway to 
allow for turn lanes into and out of ex-
isting commercial businesses. The ca-
pacity of the park and ride lot could be 
increased.  

The Arnold Drive improvements would 
include adding a traffic signal at Madro-
ne Road, roundabout at Agua Caliente 
Road, and shoulder widenings and cen-
ter turn lanes at various locations. This 
project is both a congestion relief and 
safety project..

ADDITIONAL PROJECT DETAILS:

There are two distinct elements to this 
project, the improvements at various 
locations along Arnold Drive (Phases 1, 
2, 4, and 5), which will be constructed 
in phases, and the improvements at the 
intersection of 121/116 (Phase 3) which 
requires coordination with and an Envi-
ronmental Document/Project Approval 
(PAED) from Caltrans. Phase 1 widened 
Arnold Drive in the vicinity of Glen El-
len Market. This widening included 
bike shoulders and striping. Phase 2 in-
cluded replacing the existing stopped 
controlled intersection at Agua Cali-
ente Road with a new roundabout, 
sidewalks, bike lanes, drainage facili-
ties, lighting, signage and landscaping. 
Phase 4 will widen shoulders on Arnold 
Drive between Country Club Drive and 
Loma Vista Drive. Phase 5 will replace 
the existing stopped intersection at Ar-
nold Drive and Madrone Avenue with a 
signalized intersection or roundabout.

By cooperative agreement responsibil-
ity for implementing Phase 3 has been 
delegated to the SCTA from the Sono-
ma County Transportation and Public 
Works Department. SCTA contracted 
with Caltrans to complete a Project 
Study Report/Project Development 
Support (PSR/PDS) document which 
was completed in FY12/13. SCTA initi-
ated the environmental phase via con-

tract with a consultant in FY13/14, and initiated the design phase with the same con-
sultant in FY17/18. The environmental document was completed and the Design and 
Right of Way phases initiated in 2018. SCTA entered into a contract with Caltrans to 
complete the Right of Way capital and support phases of the project.

PROJECT STATUS / SCHEDULE:
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LOCAL STREETS PROJECTS -
HIGHWAY 121/116 INTERSECTION

AND ARNOLD DRIVE IMPROVEMENTS

SCTA - October 1, 2018

COMPLETED
Phase 1 – construction was completed in 2012. 

Phase 2 - construction was completed in 2013.  

Phase 3 - The Project Study Report was completed September 2013.  Environmen-
tal Document was completed in April 2018. Work on Plans, Specifications and Es-
timates (PSE) and R/W began in FY17/18. Current cost estimate for the remaining 
phases of this project is approximately $19.25 million

FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

Phase 3 – Highway 121/116

In FY 2018-19, SCTA expended a total of $892,901 in Measure M-LSP funds on the 
consultant contract to provide design work; and for Caltrans contract work on Right 
of Way activities for the improvements at the intersection of 121/116 (Phase 3).

PROJECT MAP
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HEARN AVENUE INTERCHANGE 
IMPROVEMENTS IN SANTA ROSA

PROJECT SCOPE:

This project would widen the Hearn Av-
enue Bridge and add turn lanes, widen 
the Santa Rosa Avenue approaches to 
the Hearn Interchange, and realign the 
ramps on the west side of the inter-
change.

ADDITIONAL PROJECT DETAILS:

The purpose of this project is to re-
lieve traffic congestion and improve 
regional traffic operations, including 
providing multimodal access and con-
nectivity adjacent to the Highway 101 
and Hearn Avenue intersection. There 
are three phases, which will be con-
structed separately. Phase 1 adds turn 
lanes, bike lanes, sidewalks and widens 
the Santa Rosa Avenue approach to 
the Hearn Avenue Interchange. Phase 
1 also includes traffic signal coordina-
tion, ADA accessible curb ramps, and 
audible pedestrian signals. Phase 2 
widens Hearn Avenue from the High-
way 101 Overcrossing to Dutton Av-
enue and adds bike lanes and shoul-
ders. Phase 3 completes the project by 
replacing the existing Hearn Avenue 
Overcrossing with a wider bridge and 
reconfiguring the ramps. Bicycle and 
pedestrian needs are addressed by 
adding bike lanes and sidewalks on the 
new Overcrossing. Phase 3 requires 
Caltrans coordination, including a Proj-
ect Study Report (PSR).

PROJECT STATUS / SCHEDULE:
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LOCAL STREETS PROJECTS - 
HEARN AVE IMPROVEMENTS

PHASE 1

PHASE 2

PHASE 3

£¤101

SCTA - October 1, 2018
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Phase 1 - The widening of Santa Rosa Avenue between Yolanda Avenue and 
Kawana Springs Road was completed in FY 2014-15.  

Phase 2 - The widening of Hearn Avenue from the Highway 101 Overcross-
ing to Dutton Avenue was completed in 2011.

Phase 3 - Caltrans approval of the PSR was completed in FY 2012-13. In FY 
2013-14 the City selected a consultant to complete the Project Approval 
and Environmental Document (PAED) under oversight from Caltrans. Work 
on the PAED phase was completed in FY 2016-17. 

The City awarded the design contract to a consultant and design is expected to 

be completed in FY19/20.

FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

Santa Rosa had a carry forward balance of $2,597,483 from FY 2017-18 for design 
and right of way work. Santa Rosa expended $739,961 for design and $106,506 
for R/W on the project totaling $846,467. The City carries forward a balance of 
$1,155,205 in PSE and $595,514 in R/W for a project total of $1,751,017 for future 

years’ expenditures.
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FULTON ROAD IMPROVEMENTS AND  
FULTON ROAD INTERCHANGE AT ROUTE 12

PROJECT SCOPE:

This project would add turn lanes and 
one through lane in each direction on 
Fulton Road and would build an inter-
change at Highway 12 and Fulton Road.

ADDITIONAL PROJECT DETAILS:

The City of Santa Rosa implemented a 
phased delivery schedule for the Fulton 
Road Improvements as detailed below

Phase 1 – Widen Fulton Road - Phase 
1 will overlay existing pavement, add 
bike lanes, curb/gutter, drainage and 
sidewalk on both sides of Fulton Road 
for a distance of approximately 2 miles 
between Wood Road and Guerneville 
Road in Santa Rosa. This phase will be 
constructed in two segments: Wood 
Road to Piner Road and Piner Road to 
Guerneville Road.

Phase 2 – Highway 12/Fulton Road In-
terchange -  Phase 2 will convert the 
existing signalized intersection of Ful-
ton Road and Highway 12 into a full in-
terchange.

PROJECT STATUS/SCHEDULE:

Phase 1 is fully funded. 
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LOCAL STREETS PROJECTS - 
FULTON ROAD IMPROVEMENTS AND 

FULTON ROAD INTERCHANGE AT ROUTE 12

SCTA - October 2, 2018
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DConstruction from Wood Road 
to Piner Road was completed 
in 2008 using Developer Fees. 
Work on the environmental 
document from Piner Road to 
Guerneville Road was complet-
ed in 2017. 

Design (PSE) and Right of Way(R/W) 
progressed during FY2018-19 and con-
struction funds are programmed for FY 
2020-21 

Phase 2 Work has not begun.

FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

The City of Santa Rosa carried forward a balance of $1,099,773 from FY2017-
18 for Design (PSE: $904,673) and Right of Way (R/W: $195,100) activities. 
The City requested and received reimbursement of  $524,813 for PSE and 
$170,171 for R/W.  Santa Rosa carries forward balances of $379,860 for PSE 
and $24,929 for R/W ($404,788 total) for future years’ expenditures.

PROJECT MAP:
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3 BICYCLE AND PEDESTRIAN 
PROJECTS PROGRAM4%

Measure M contributes 4 percent of its revenue to the Bicycle and Pedestrian Projects program.  Net fund-
ing in the account began with a balance of $1,293,908.  Revenue to the program totaled $1,489,901 consist-
ing of $1,071,931 in sales tax, $33,502 in interest, and $384,468 in reimbursements.  Expenditures totaled 
$495,473, while adjustments totaled -$247,975, leaving an ending balance of $2,040,762 (See Table 1).  

The following table summarizes FY 2018-19 Bike / Ped Project program appropriations and expenditures:

TABLE 6A – BIKE/PED PROJECTS PROGRAM REPORTING 
Fiscal Year 2018-19

PROJECT 
NAME

BEGINNING  
APPROPRIATION 

BALANCE

FY 2018-19  
APPROPRIATION

FY 2018-19  
EXPENDITURES

ENDING  
APPROPRIATION 

BALANCE

Santa Rosa Creek Trail $0 $52,000 $6,733 $45,267

Central Sonoma  
Valley Trail $0 $20,000 $0 $20,000

NWPRR Trail $196,118 $0 $55,249 $140,868

Access Across 101 - RP $0 $250,000 $2,989 $247,011

Safety and Education* $37,084 $8,898 $45,955 $27

Totals $233,201 $330,898 $110,926 $453,173

*Ending balance will be deleted.  No action is taken by the Board for left over balance amounts less than $1,000.  Sonoma County 

Bicycle Coalition has indicated they will not seek reimbursement for balance

TABLE 6B - BIKE/PED PROGRAM EXPENDITURES PROJECTS MANAGED BY SCTA

LSP PROJECT NAME EXPENDITURES

SRTS Federal Project $384,547

Totals $384,547

The following exhibits describe the status of the six Bike/Ped projects receiving either an appropriation or 
a disbursement during FY2018-19:
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LABEL DESCRIPTION PROJECT SPONSOR
1 Santa Rosa Creek Trail Santa Rosa
2 Old Redwd Hwy/Mendo Ave/Sr Ave Corridor Santa Rosa
3 Central Sonoma Valley Trail Sonoma County RP
4 Sonoma/Schellville Trail Sonoma County RP
5 Arnold Dr - Altimira MS to Hwy 12 Sonoma County TPW
6 Petaluma River Trail Enhancement Project Petaluma
7 Copeland Creek Trail - Rwd Dr. to RPXWY Rohnert Park
8 Street Smart Sebastopol Program Sebastopol
9 West County Trail Sonoma County TPW

10 McCray Road Cloverdale
11 Hwy 1 in Bodega Bay Sonoma County RP
12 Foss Creek Trail Healdsburg
13 NW Pacific Bike Path Segments NWPRR
14 Access Across HWY 101 - 101 Corridor Various
15 Bike Safety Education - Countywide SC Bike Coalition

MEASURE M BIKE/PED PROJECTS

Highlighted to indicate projects shown in the following pages.
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SANTA ROSA 
CREEK TRAIL

PROJECT SCOPE:

Close gaps along the Santa Rosa Creek 
Trail in Santa Rosa. This will create an 
east-west connection through central 
Santa Rosa.

ADDITIONAL PROJECT DETAILS:

This project creates a new trail and 
connects to the existing Class 1 multi-
use path along Santa Rosa Creek. While 
some locations have already been 
constructed, the first two sections to 
be funded with Measure M money are 
located from Streamside Drive to Mis-
sion Circle (Phase 1) and from Dutton 
Avenue to Santa Rosa Creek (Phase 2). 
The third section Dutton Avenue Ac-
cess West Side (Phase 3) will provide 
an ADA accessible ramp from Dutton 
Avenue on the west side to the multi-
use path along Santa Rosa Creek. 

PROJECT STATUS / SCHEDULE:
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Phase 1 (complete):
Streamside Drive to Mission 
Circle Expansion

Phase 2 (complete): 
Dutton Avenue (East Side)
to Santa Rosa Creek

£¤101

£¤101

Phase 3 (scope/ED): 
Dutton Avenue (West Side)
to Santa Rosa Creek

Existing multi-use path

New multi-use path - completed phase 1

Proposed multi-use path - future phases

SCTA - 10/4/2018

BICYCLE/PEDESTRIAN PROJECTS -
SANTA ROSA CREEK TRAIL

Gap: use on-street connector,
no path along creek

Phases 1 Construction was com-
pleted for the Streamside to Mis-
sion Avenue path in 2014.

Phase 2 Construction was com-
pleted for Dutton Avenue access 
path in 2012.

Phase 3 Measure M will provide for all 
developmental phases of this phase of 
the project to construct an ADA ramp 
that complements the improvements 
of Phase 2.
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FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

Phase 3: The City of Santa Rosa requested and received an appropriation in the 
amount of $52,000 for environmental studies The City received reimbursements 
in the amount of $6,733 for work done to release a request for proposals for envi-
ronmental studies but only received one proposal. The City expects to re-release 
an RFP for both Environmental and Design services in FY19-20. The City carries 
forward a balance of $45,267 for future years’ expenditures.

PROJECT MAP:
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Verano Ave looking W

Verano Ave looking E

Sonoma Charter School looking S

Fetters Apts finishing construction looking N

Verano Ave at crossing to Maxwell Park looking SE
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CENTRAL SONOMA 
VALLEY BIKEWAY

PROJECT SCOPE:

Create a safe route for pedestrians 
and bicyclists between Verano Ave-
nue and Agua Caliente Road. There is 
currently no alternative through route 
to Highway 12 forcing pedestrians and 
bicyclists to use the shoulder of High-
way 12 for such destinations as Flowery 
School, Larson Park, La Luz Communi-
ty Center, Maxwell Farms Park and the 
Boys and Girls Club.

ADDITIONAL PROJECT DETAILS:

This project will construct a bicycle 
and pedestrian pathway in multiple 
phases. The first phase provides a 
pathway from Larsen Park to Highway 
12. The second phase provides a path-
way from Verano Avenue to Larson 
Park. The first phase was split into two 
segments in order to build a portion 
of the pathway while right of way is-
sues were resolved with Sonoma Valley 
Union School District. 

PROJECT STATUS / SCHEDULE:
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Larson Park Completed 
Class I Trail, Phase 1A
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Completed by others (2017)
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BICYCLE/PEDESTRIAN PROJECTS - 
CENTRAL SONOMA VALLEY TRAIL

Maxwell Farms
Regional Park

Ernie Smith
Community Park

Larso
n Park

SCTA - October 1, 2018

New bicycle/pedestrian path complete phase 1A

New class I bicycle path complete phase 1B

New class I bicycle path complete phase 1C

Existing bicycle/pedestrian path

Possible future bicycle/pedestrian path

Phases 1, 2, and 3: All three seg-
ments (Larson Park (1A), Flowery 
School (1B), and Verano Avenue 
Trail (1C) were completed in this 
fiscal year.  The project includ-
ed a bike/pedestrian pathway 
from Larson Park to Vailetti Drive 
and from Main Street along Ve-
rano Avenue to Sonoma Creek 
Bridge, improving access to Max-
well Farms Regional Park, Boys 
and Girls Club, Flowery Elemen-
tary School, and Sonoma Char-
ter School.  Construction work 
included asphalt paving, gravel 
shoulders, grading and drainage, 
striping, signage, fencing, bike/
pedestrian bridge, and bollards.
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FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

The Sonoma County Regional Parks Department received an appropriation in the 
amount of $20,000 for Construction activities. Regional parks also requested 
and received a 6-month extension for invoicing and rolled over the entire amount 
($20,000) of the appropriation for reimbursement in FY19-20.

PROJECT MAP:
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NORTHWESTERN PACIFIC 
RAILROAD BIKE TRAIL

NEPA
Compliance

Design

101

101

SONOMA COUNTY

MARIN COUNTY

Cloverdale

Healdsburg

Santa Rosa Downtown

Cotati

Petaluma Downtown

Rohnert Park

Petaluma North

Santa Rosa North

Windsor

Sonoma County Airport

SCTA - November 1, 2019

Legend
SMART Stations

Existing
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NWPR Pathway

City Limits
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BICYCLE / PEDESTRIAN PROJECTS - 
NORTHWEST PACIFIC RAILROAD PATHWAY

(Fully Programmed)

PROJECT SCOPE:

Work with SMART (Sonoma Marin 
Area Rail Transit) to build a north-
south bike path parallel to the 
Northwestern Pacific Railroad track 
throughout Sonoma County.

ADDITIONAL PROJECT DETAILS:

SMART has completed National En-
vironmental Policy Act (NEPA) com-
pliance documentation in FY17/18 for 
the entire Sonoma County portion of 
the project that Caltrans would allow 
under federal rules, from the Sono-
ma County line to the Northern Santa 
Rosa station ($184,359). SMART will 
complete 100% design ($815,641) for 
the remainder of the Initial Operating 
Segment (IOS) within Sonoma County 
(Petaluma River to Railroad Square in 
Santa Rosa). SMART’s actions on en-
vironmental clearance and design will 
prepare the remainder of the IOS bike 
path for construction by various other 
agencies.  

The bike path from Novato to the 
south side of the Petaluma River is in-
cluded in Phase 1 of the Highway 101 
Marin Sonoma Narrows (MSN) project.

PROJECT STATUS / SCHEDULE

SMART anticipated using the entire 
$1 million for NEPA compliance and 
design of the IOS. SMART applied for 
advance funding to initiate environ-
mental and design activities before 
FY 2014-15 when the funds were pro-
grammed. SMART funds the design 
and is reimbursed through Measure M 
funds as  portions are completed.

State environmental compli-
ance was completed prior to 
federal compliance with the 
National Environmental Policy 
Act (NEPA). SMART used Mea-
sure M to complete NEPA com-
pliance documentation.

FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

SMART had a carry forward balance of $196,118 for FY 2018-19 for design. SMART 
requested and received reimbursements in the amount of $55,249 for design 
expenditures in FY 2018-19. SMART has a remaining appropriation balance of 
$140,868 for design to carry forward for future years’ expenditures.

PROJECT MAP:
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ACCESS ACROSS 101

Ê
£¤101

BICYCLE/PEDESTRIAN PROJECTS - 
ACCESS ACROSS HWY 101

CLOVERDALE

HEALDSBURG

WINDSOR

SEBASTOPOL

SANTA ROSA

SONOMA

COTATI

ROHNERT PARK

PETALUMA £¤101

Dec. 1, 2017
Study Area

PROJECT SCOPE:

Identify key east-west access points 
across Highway 101. This funding will 
be used for feasibility studies and be 
provided to four jurisdictions along the 
101 corridor on a first come, first served 
basis, and will not exceed $250,000 
per jurisdiction.

ADDITIONAL PROJECT DETAILS:

This project category is open to all 
the jurisdictions adjacent to or bisect-
ed by Highway 101 through Sonoma 
County. Sponsors that have request-
ed an appropriation include the Cities 
of Rohnert Park, Santa Rosa, and the 
Town of Windsor.  

Santa Rosa: 
The City of Santa Rosa used $250,000 
in Measure M programming for a fea-
sibility study and a Project Initiation 
Document (PID) for a Class I multi-use 
ADA accessible crossing over Highway 
101 in the vicinity of Santa Rosa Junior 
College. 

Windsor: 
The Town of Windsor used their ap-
propriation to complete a feasibility 
study near central Windsor.

Rohnert Park: 
The City of Rohnert Park has drafted 
a Request for Qualifications (RFQ) for 
a feasibility study to identify potential 
locations for a bicycle and pedestrian 
crossing across 101. The release of the 
RFQ will be timed with the completion 
of the General Plan Alternatives Anal-
ysis. The Alternatives Analysis and 
subsequent decisions about future 
land uses will affect the transportation 
needs and conditions for active trans-
portation access across Highway 101.

PROJECT STATUS / SCHEDULE 

Santa Rosa A feasibility study for a 101 crossing in the vicinity of Santa 
Rosa Junior college was completed in FY15-16.

Windsor A feasibility study for a 101 crossing near Downtown Windsor 
was completed in FY17-18.

Rohnert Park The City of Rohnert Park drafted a RFQ for a feasibility study for a 
bicycle and pedestrian overcrossing over Highway 101 in FY 2018-19. 

FISCAL YEAR 2018-19 APPROPRIATIONS AND DISBURSEMENTS:

Rohnert Park The City appropriated $250,000 for use during the FY18-19. Rohnert 
Park received $2,989 in reimbursements for work completed in FY 2018-19 and 
carries forward a balance of $247,011 for future years’ expenditures.

PROJECT MAP:



432019 MEASURE M STRATEGIC PLAN

P
R

O
JE

C
T

 P
R

O
G

R
A

M
S

BICYCLE SAFETY 
AND EDUCATION

PROJECT SCOPE:

Implement bicycle safety programs focused on educating the 
public and, in particular, school children.

ADDITIONAL PROJECT DETAILS:

There are two project sponsors implementing two phases of 
the Bike Safety and Education Project. The Sonoma Coun-
ty Bicycle Coalition (SCBC) implements two phases of this 
project: Safe Routes to Schools (SRTS) and Bike Month. Safe 
Routes to Schools creates activities and materials to educate 
and promote safety through Education, Encouragement, En-
forcement, Engineering and Evaluation (Five E’s). This work 
supports the SRTS phase being implemented by the SCTA, 
below. The Bike Month (AKA Bike to Work) is designed to 
encourage commuters to try bicycling to work, school or er-
rands during the month of May and to increase the public’s 
awareness and respect for bicyclists.

The Sonoma County Transportation Authority (SCTA) also 
implemented a Safe Routes to Schools phase. SCTA was re-
sponsible for the Countywide Safe Routes to Schools Pro-
gram for the 18/19 fiscal year and used Measure M funds to 

supplement that effort.

PROJECT STATUS / SCHEDULE:

SCBC worked in coordination with SCTA to implement the 
Countywide Safe Routes to Schools Program and SCTA re-
ceived a federal grant to implement the program. Measure 
M funds are used by SCTA as a match for the federal grant 
funding. Due to timing of the obligation of federal funds, 
SCBC used Measure M funds to implement the SRTS phase 
in the gap between the previous federal grant and the cur-
rent grant. SCBC used Measure M funds for ineligible federal 
activities important to implementing the Countywide Safe 
Routes to Schools Program on an annual basis. The county-
wide program did outreach to schools within Sonoma County 
in order to increase participation and encourage schools to 
start their own safety and education programs with a goal of 
increasing walking and bicycle ridership to and from schools 
and promote healthy and active lifestyles. SCTA has obligat-
ed the next round of Federal funding and will be administer-
ing the program in the future.

The funds for the Bike to Work (BTW) phase are used to in-
crease participation in Bike to Work Day and Bike Month ac-
tivities and to produce advertisements and promotional ma-

terial to encourage biking within Sonoma County

FISCAL YEAR 2018-19 APPROPRIATIONS AND 
DISBURSEMENTS::

SCBC had $35,981 in carry over funding from the prior year’s 
appropriations for Safe Routes to School. No additional funds 
were appropriated, so SCBC used the carry forward balance 
to fund the Safe Routes to Schools phase in FY 2018-19. The 
SCTA disbursed $35,955 to SCBC for SRTS. SCBC has indi-
cated they will not seek reimbursement for the remaining bal-
ance of $27 thus those funds will be returned to the Bicycle 
Safety and Education project for future authorized expendi-
tures. (See Table below for further details)

SCBC requested and received an appropriation in the amount 
of $10,000 that was used to fund the BTW phase in FY 2018-
19 and $10,000 was disbursed to the SCBC for BTW which 
closed out the appropriation.  

The Sonoma County Department of Health Services (DHS)* 
carried forward a balance of $1,102 into FY18-19 that was sub-
sequently deobligated at the agency’s request.

The Sonoma County Transportation Authority used $384,547 
for matching funds to the federal Countywide Safe Routes to 
Schools Program.

PHASE  
(SPONSOR)

BEGIN END

SRTS (SCBC) $35,981 $27

SRTS (DHS) $1,102 $0

Total $37,083* $27
*Compare total to Safety and Education amount in Table 6

was responsible for  

the Countywide Safe Routes  

to Schools Program for the 18/19  

fiscal year and used Measure M 

funds to supplement  

that effort.

SCTA
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4 PASSENGER RAIL 
PROGRAM5%

Measure M contributes 5 percent of its revenue to the Passenger Rail Program. Net funding in the account 
began with a balance of $656,305.  Revenue to the program totaled $1,365,633 consisting of $1,339,914 
in sales tax, $25,719 in interest (See Table 1).  There were no expenditures while SMART continues to pay 
down an inter-program loan.  Principal and interest payments from Rail to LSP reduced the inter-program 
loan balance to $400,000.  The inter program loan is expected to be paid off by FY 2021.

Passenger Rail ending appropriation balance in FY 2014-15 was $0 and since then SMART had no new ap-
propriations.  Expenditures include, $547,500 in bond principal payments,  $185,971.88 in bond interest, 
$550,000 in inter-program LSP Loan Principal, $19,644.53 inter-program LSP loan interest, $375 in bond 
DAC filing fees and $344 Bond trustee expenses.

TABLE 7 – PASSENGER RAIL PROJECT PROGRAM REPORTING 
Fiscal Year 2018-19
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APPROPRIATION 
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FY 2018-19  
APPROPRIATION

FY 2018-19 
EXPENDITURES

ENDING  
APPROPRIATION 

BALANCE

SMART $0 $0 $0 $0
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SONOMA MARIN AREA RAIL TRANSIT (SMART)

PROJECT SCOPE:

The Sonoma Marin Area Rail Transit (SMART) project is to 
provide passenger train service to Sonoma and Marin Coun-
ty residents along the Northwestern Pacific (NWP) rail corri-
dor that lies next to Highway 101.

ADDITIONAL PROJECT DETAILS:

SMART passenger train service will provide an attractive, high 
quality transportation alternative for thousands of commut-
ers traveling within and between Sonoma and Marin counties 
as well as commuting to San Francisco. Since over half of all 
traffic entering Marin County from the north on Highway 101 is 
destined for Marin County, providing rail service to San Rafael 
will make a significant contribution to relieving congestion on 
Highway 101. SMART will also provide rail service to the exist-
ing ferry terminal at Larkspur Landing enabling commuters to 
transfer to a San Francisco bound ferry.

PROJECT STATUS / SCHEDULE:

Measure M funding provides only a portion of the overall 
funding needed to initiate passenger rail service. Additional 
funding was secured by a ballot measure in 2009 providing a 
secure funding source for SMART allowing a delivery sched-
ule to be developed. SMART uses Measure M funding to de-
velop station sites, improve rail crossings on local roads, and 
perform final engineering.  Measure M funds are only used 
for expenditures in Sonoma County from the Marin/Sonoma 
County line north to Santa Rosa. SMART will be phasing ser-
vice as sections are completed. 
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The first phase of passenger rail operations  
between Santa Rosa and San Rafael was com-
pleted and service commenced in 2017. 

Future service is anticipated to begin from San Rafael to 
Larkspur in late 2019 and north from Santa Rosa to Windsor, 
Healdsburg and Cloverdale subsequently.

FISCAL YEAR 2018-19 APPROPRIATIONS AND 
DISBURSEMENTS:

SMART had $0 in carry over from the prior year’s appro-
priations for the Rail program in construction. The SCTA 
disbursed $0 to SMART for construction activities this year. 
SMART has fully expended all appropriations.

P
A

S
S

E
N

G
E

R
 R

A
IL

 P
R

O
G

R
A

M
P

R
O

JE
C

T
 P

R
O

G
R

A
M

S

SMART Train

P
R

O
JE

C
T

 P
R

O
G

R
A

M
S



472019 MEASURE M STRATEGIC PLAN

P
A

S
S

E
N

G
E

R
 R

A
IL

 P
R

O
G

R
A

M
P

R
O

JE
C

T
 P

R
O

G
R

A
M

S

SMART Train




